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April 22, 2003 

Jim Christiansen 
EPA Region VID 
999 18th Street, Suite 300 
Denver, CO 80202 

INCORPORATED 

SUBJECT: Addendum to the Remedial Action Work Plan- BNSF Libby 
Railyard Biotite Removal, Libby, Montana 
EMR Project No. 5539.003-1 

Dear Mr. Christiansen, 
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On behalf of the Burlington Northern and Santa Fe Railway Company (BNSF) EMR is requesting 
a modification of the subject Work Plan to provide for the following changes. 

1. Change in the interval for work to be conducted from May 1 to August 30, 2003 as 
weather conditions allow and the Lincoln County landfill is permitted by EPA to 
receive materials from Libby, but no sooner than the date that the Administrative 
Order on Consent has been executed. 

2. Change in material transfer method to allow for decontamination of the vacuum truck 
and transport of impacted soil within the vacuum truck to the landfill. 

The original start and completion dates have come and gone; the project was not initiated last 
October because ofweather. The new interval for work includes a possible start date of May 1, 
2003 and the new completion date of August 30, 2003. 

As outlined in the Work Plan, impacted soil was to be transferred within the exclusion zone by 
auguring into dump trucks. After discussions with the subcontractor and the landfill, it has been 
concluded that the goal of zero emissions can be achieved more readily by transferring the 
impacted soil at the landfill. The vacuum trucks, therefore, will be decontaminated within the 
contaminant reduction zone, and then be driven to the landfill. Once at the landfill, the vacuum 
truck wiU be emptied by the auger method. 

EMR hopes that these modifications meet with EPA's approval on this project. If, you have any 
questions after reviewing these comments, please call me at (425) 861-4561. Otherwise, please 
indicate EPA's consent in writing, per the Administrative Order on Consent. 

Don Clabaugh, PE 
Principal Engineer 

cc: Richard Sisk, EPA; Dave Smith, BNSF; Pamela Nehring, BNSF 
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